
. 
Illinois Commerce Commission 
Response to Second Data Request dated September 28,2006 
Enbridge Energy 
Docket No. 06-0470, as amended 
Page 1 of 9 

ICC Staff Data Request 

ENG 1.36 When will Enbridge begin negotiating on price with Illinois landowners? 

Response prepared by: 
Name: Dale Burqess 
Title: Director Southern Access 
Address: 10201 Jasper Ave. 

Edmonton, AB T5J 3N7 

Enbridge plans to begin detailed discussions for fair compensation offers in acquiring right- 
of-way easements for its Southern Access Expansion project in the state of Illinois in 
November 2006. Enbridge proposes to start its negotiation process with the use of 
options as the bases for the compensation offers. Negotiating land rights for a proposed 
pipeline project means working with the landowners through a multi-stage negotiation 
process, with a goal to secure land rights for the most practical pipeline routing location 
and to pay a fair compensation for such land rights. Enbridge believes that this multi-stage 
process of discussions, bargaining, and negotiating with its landowners provides the 
platform necessary to demonstrate good faith negotiations throughout the entire process 
with its landowners. Enbridge has been and continues to be heavily engaged in 
discussions and bargaining negotiations with its landowners as the preliminary pipeline 
routing is confirmed through survey consents, environmental assessments, and landowner 
/stakeholder involvement. Further details will be provided in Enbridge's evidentiary 
submissions. 
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ICC Staff Data Reauest 

ENG 1.37 If the response to ENG 1.36 is contingent on some other event, such as an order 
from another governmental body, provide an explanation including a description 
of the event, the identity of the governmental body, the time frame of the event, 
current status, and likely outcome. 

Response preoared by: 
Name: Dale Burqess 
Title: Director Southern Access 
Address: 10201 Jasoer Ave. 

Edmonton, AB T5J 3N7 

Landowner negotiations are not contingent upon any federal, state, or local agency 
approval process. As noted, Enbridge has been in discussions with landowners for a 
substantial period on various matters. The stages of the negotiations are dependent upon 
events such as data gatherings, route analysis, landowner identification and notification, 
etc., events Enbridge has actively underway. However, it is noted that a final agricultural 
protection and mitigation plan has not get been signed with the Illinois Department of 
Agriculture for the Manhattan-testreator segment. It is expected that this agreement will 
mirror the existing such agreement for the Stage II route (agreement requires waiting 
period before contacting landowners). 
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ICC Staff Data Reauest 

ENG 1.38 If the date given in response to ENG 1.36 is after the discovery phase of this 
proceeding, explain how Enbridge can demonstrate that it has negotiated in 
good faith with Illinois landowners? 

Response prepared by: 
Name: Dale Burqess 
Title: Director Southern Access 
Address: 10201 Jasper Ave. 

Edmonton, AB T5J 3N7 

As explained in ICC Data Request ENG 1.36, Enbridge will begin detailed discussions for 
negotiating fair compensation offers on in November 2006. This date falls well within the 
timeframe of the discovery phase in this proceeding. Enbridge fully anticipates and 
believes that its landowner negotiations will proceed in a positive manner to acquire land 
rights through voluntary arrangements with its landowners. Enbridge will keep the Staff 
informed of its progress and will provide detailed information in its evidentiary submissions 
and via supplements to this response 
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ICC Staff Data Reauest 

Eng 1.39 Explain the criteria Enbridge will use when selecting contractors for the 
construction of the pipeline. In particular, explain how Enbridge will evaluate a 
contractor's safety record. Include any RFP forms, decision matrices, or other 
evaluation tools that Enbridge will use. 

Response prepared by: 
Name: Dale Buraess 
Title: Director Southern Access 
Address: 10201 Jasper Ave. 

Edmonton. AB T5J 3N7 

All bidding contractors will have to pass certain minimum qualifications to be considered for the 
construction contract. Enbridge will ensure each bidding contractor meets the following pre-bid 
criteria and these criteria are included when sending requests for bids to the list of contractors: 

Worker drug testing plan and results of drug and alcohol testing audits as required and 
posted in the management systems for pipeline contractors and as required by 49 CFR 
Part 199. 
Safety Training verified through ISNetworld RAVS (review and verification service). 
Contractor must achieve 100% compliance with tasks and sub tasks being bid. 
Acceptable worker safety record as evidenced by Lost time accident rate verified by 
current EMR, typically under 1 .OO. Detailed explanation required if over 1 .OO 
Operator Qualification (OQ) certification for covered work (as required under 49 CFR 
Part 195 for federal regulation of pipelines) as listed through ISNetworld 
Adequate financial strength to fund that portion of the project being bid as demonstrated 
by D&B reports andlor Audited Financial Reports and/or Bonding ability. 
Bidding contractors (andlor supervisory and executive personnel) must have experience 
in the construction of 4 2  pipelines, have a demonstrated record of and commitment to 
safety, high quality workmanship, and adherence to schedules. 
Assessment of bidding company access to sufficient resources to complete the portion 
of the project being bid. 

Once bids are received, Enbridge examines the various bids and award the project work to 
those contractors that best meet Enbridge's needs with respect to workmanship, safety, 
schedule, and cost. 

Enbridge has not yet awarded work to the contractor for the expansion work in Illinois. 
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ICC Staff Data Request 

ENG 1.40 If both the Keystone and the Enbridge pipelines are approved and constructed, is 
there currently enough demand for supplies in Illinois and nearby areas to 
operate both pipelines near capacity? Explain the basis for this answer. 

Response prepared by: 
Name: Dale Burqess 
Title: Director Southern Access 
Address: 10201 Jasper Ave. 

Edmonton, AB T5J 3N7 

The total refining capacity accessible by the Southern :cess Expansion and the Keystone 
pipeline exceeds 3 million barrels per day (b/d). The Great Lakes region, with a refining 
capacity of over 1,200,000 b/d, is primarily served by Enbridge, although the Keystone pipeline 
can also physically supply the area at a significantly higher transportation cost. As detailed in 
Table 1, current Canadian crude runs in the Great Lakes region are about 650,000 b/d, leaving 
a potential of up to 450,000 bld for additional Canadian crude runs in the region, based on 
current refinery capacities. Ultimate incremental Canadian crude demand may be higher, as 
Sunoco has indicated that it intends to expand its Toledo refinery by 40,000 b/d.' More 
recently, BP has announced that it is in the final planning stages of a $3 billion investment to 
increase the Canadian crude processing capacity of its Whiting refinery by some 260,000 b/d.2 

In addition to the refineries listed for the Great Lakes area, there is another 450,000 b/d of 
refinery capacity located in the Canadian province of Ontario, plus a 67,000 b/d refinery in 
western Pennsylvania, that are also supplied via the Enbridge system. The Ontario refineries 
receive crude from both Western Canada, via Enbridge. and the East via the PortlandlMontreal 
Pipeline. This latter pipeline originates in Portland, Maine, where waterborne crude deliveries 
are made. Through May 2006, the Ontario refineries received approximately 112,000 b/d of 
crude from the East3 Thus, there is also the potential for higher Western Canadian crude runs 
in Ontario. 

The Lower Midwest region, encompassing the southern parts of Illinois, Indiana, and Ohio, has 
a total refining capacity of about 960,000 b/d, but only processes approximately 100,000 b/d of 
Canadian crude. Both the Enbridge, via Mustang, and Keystone pipelines can supply the Lower 
Midwest region. The owners of the three largest refineries this region are all engaged in efforts 
to increase the refinery capabilities to process Canadian crude. ConocoPhillips has indicated 
that it plans to both expand and upgrade its Wood River refinery (306,000 bld) to process more 

Sunoco's 2005 Annual Report, Page 25. 
BP Global website - Press releases: Release date 20 September 2006, "BP 

Plans $3 Billion Project to Refine More Canadian Heavy Oil i n  the 
U.S. Midwest" 

Statistics Canada, Catalogue No. 45-004-XIE, "The Supply and Disposition of 
Refined Petroleum Products in Canada, May 2006. 
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Canadian crude.4 Marathon has indicated that it is studying a 150,000 b/d expansion at its 
Robinson refinery to process Canadian crude, and an upgrade to the Catlettsburg refinery to 
enable it to run up to 170,000 b/d of Canadian crude.5 In addition to the regional refineries, the 
66,000 b/d Pegasus pipeline transports Canadian crude from Patoka, a crude pipeline hub 
located in southern Illinois, to the US. Gulf Coast. 

The Mid-Continent region has a refining capacity of approximately 850,000 b/d, and processed 
only about 50,000 b/d of Canadian crude through July 2006. The Enbridge pipeline can supply 
this region via the Spearhead pipeline, whereas the Keystone pipeline would have to construct a 
lateral pipeline from the main line to the Wood River area to reach the Mid-Continent. In 
addition to the refineries listed, there are two more refineries in the region with a capacity 
totaling about 240,000 b/d that may become accessible to Canadian crude if local pipeline 
connections are made. As is the case in the Great Lakes and Lower Midwest regions, refiners 
in the Mid-Continent are also taking action to increase their capability to process Canadian 
crude. ConocoPhillips is adding a new coker to its Borger refinery, and has indicated that a 
major source of feedstock will be crude from Canada.B Frontier is spending 5150 million at its El 
Dorado refinery to increase crude runs and expand the capability to process heavy crude, 
presumably from Canada.' 

The refineries in the regions accessible by the Enbridge and Keystone pipelines have a total 
refining capacity of over 3,000,000 b/d, but currently process 800,000 b/d of Canadian crude. 
Subtracting the production of local Midwestern crude (439,000 b/d in 2005), this leaves a 
potential market demand for Canadian crude of over 1,500,000 b/d. In addition, there is 
additional potential demand for Canadian crude in Ontario that is in addition to these figures. In 
contrast, the combined capacity of the Enbridge Southern Expansion and the Keystone pipeline 
is about 800,000 b/d. In summary, the potential Canadian crude demand can comfortably 
support both the Enbridge and Keystone pipelines. 

' ConocoPhillips 2005 Annual Report, Energy Investments f o r  t he  Future,  Page 
17. 

Marathon's Sanford C.  Bernstein S t r a t e g i c  Decisions Conference, June 2 ,  
2 0 0 6 ,  Presented by President  and CEO, Clarence P .  Cazalot ,  J r . ,  
Page 2 3 .  

' ConocoPhillips 2005 Annual Report, Energy Investments f o r  t he  Future.  Page 

' Fron t i e r  o i l  Corporat ion 's  2 0 0 5  Annual Report, Page 3 and 7 ,  "The B e s t  i s  
17. 

Y e t  t o  Come". 
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ICC Staff Data Reauest 

ENG 1.41 For every land owner along the proposed construction route, provide the number 
of times the Company has contacted the owner with the purpose of negotiating 
land rights. Also, note if an agreement has been finalized with each landowner. 
Provide monthly updates to Staff through the duration of the discovery phase of 
this docket. 

Response prepared by: 
Name: Dale Buraess 
Title: Director Southern Access 
Address: 10201 JasDer Ave. 

Edmonton, AB T5J 3N7 

As stated above, Enbridge views negotiating for land and land rights as a multi-stage 
process in order for an equitable and voluntary arrangement to be reached with its 
landowners. Numerous phone calls, face-to-face meetings and written communications 
have been involved to initially notify and keep landowners informed on the progress of a 
proposed project crossing their land. To date, Enbridge has averaged approximately six 
(6) contacts for each landowner located along its Stage 2 route (Wisconsinllllinois border 
in Boone Co. to Enbridge's Flanagan tank terminal in Livingston Co.), equaling 
approximately 2,010 contacts in total. Additionally, Enbridge has made, in total, 
approximately 262 contacts to those landowners of tax record along its proposed 
Manhattan-to-Streator segment in Will, Grundy and LaSalle Counties. 

Beginning in November 2006, Enbridge plans to commence its detailed discussions and 
negotiations for fair compensation offers for land rights with its landowners. As these land 
negotiations progress, Enbridge will provide the ICC Staff with updates as that information 
becomes available during this discovery phase of this proceeding. 
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ICC Staff Data Request 

ENG 1.42 Has the informational packet been sent to all landowners along the proposed 
construction route? If so, provide the date that it was sent. If not, explain why 
this has not been done and the expected date that it will be sent. 

ResRonse DreDared bv: 
Name: Dale Buraess 
Title: Director Southern Access 
Address: 10201 Jasoer Ave. 

Edmonton, AB T5J 3N7 

As required under Part 300, Section 300.30 of the Illinois Commerce Commission's Rules 
and Practice of Procedures, Enbridge sent on August 30, 2006, by U.S. certified mail 
return receipt requested, the ICC Informational Packet to all landowners of tax record 
along its proposed pipeline route in the state of Illinois. Enbridge further states that as 
new landowners are identified along the proposed pipeline route, a copy of the same ICC 
Informational Packet is sent by U.S. certified mail return receipt requested to such 
landowner@) of tax record. 
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ICC Staff Data Request 

ENG 1.43 
forestland, and other land that will be permanently converted to non-agricultural use by the 
proposed pipeline. 

Provide, by Illinois county, the number of acres of cropland, pastureland, 

Response prepared bv: 
Name: Dale Buruess 
Title: Director Southern Access 
Address: 10201 Jasper Ave. 

Edmonton, AB T5J 3N7 

Listed on the tables below is the number of acres that will be permanently converted to non- 
agricultural use by the proposed pipeline. 

Stage 2 - (Wisconsinllilinois state line to Enbridge's Flanagan Terminal in Livingston, Co., IL) 
Southern Access Expansion - 42-inch diameter pipeline 
Southern Lights Pipeline - 20-inch diameter pipeline 

I Number of Acres Permanently Converted to Non-Agricultural 
Use 
Within Permanent Pipeline Easement 

Name of Cropland Pastureland Forestland 
Count ies 
Boone 0 0 6 
DeKalb 0 0 1 
LaSalle 0 0 7 
Livinaston 0 0 1 

Southern Lights Manhattan-to-Streator Segment - 20-inch diameter pipeline 
I Number of Acres Permanentlv Converted to Non-Agricultural Use I I Within Permanent Pipeline Easement 

- 
Name of I Cropland Pastureland Forestland 
Counties 
Will I 0 0 6 . . .. . - 
Grundy 0 0 9 
LaSalle 0 0 0 



AlTESTATlON 
For 

Responses to ICC Staff Data Requests ENG 1.36 - ENG 1.43 

COUNTY OF HARRIS ) 

) 

STATE OF TU<AS ) 

DALE BURGESS, being first duly sworn on oath, deposes and states that he has read 
the responses to Staff Data Requests ENG 1.36 - ENG 1.43 and the answers made 
therein are true, correct and complete to the best of his knowledge and belief. 

W- 

SUBSCRIBED AND SWORN to before me this 26th day of Oct. 2006. 
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ICC Staff Data Request 

ENG 1.44 Will BP complete its $3 billion capital project at the Whiting, Indiana refinery even if 
Enbridge fails to receive permission to construct the proposed pipeline? Explain why or why 
not. Indicate the source of the information provided. 

Response DreDared by: 
Name: Dale Burqess 
Title: Director Southern Access 
Address: 10201 Jasper Avenue 

Edmonton, AB T5J 3N7 

In response to the above data request, Enbridge received the following response from BP 
regarding the need for additional pipeline capacity to its Whiting, Indiana refinery: 

"BP approved both a $3 billion Whiting project and necessary long 
term financial commitment to support new pipeline construction from 
Alberta. If the Enbridge pipeline is not constructed, BP would pursue 
the construction of another pipeline. If no new pipeline capacity is 
built, BP would have to re-evaluate the Whiting project. " 
Source: Dave Nelson, BP America, Inc., Midwest Manager, Business 
Development. 

As BP has already stated in its testimony filed on Dec. 21, 2006, the completion of Enbridge's 
expansion program is "critical" to BP's refining needs at Whiting and without the construction of 
Enbridge's line "there will not be sufficient pipeline capacity to meet the future needs of Midwest 
refiners," with the result that such refiners, including BP, will be "forced to run less desirable 
crude oils, thereby producing a sub optimal product slate." BP has also made clear that its plan 
is to "run an additional 260,000 barrels per day of Canadian crude oil" at Whiting and that 
having the "pipeline infrastructure" represented by the Southern Access Expansion Program "is 
fundamental for making [BP's] project viable." As well, BP has stated that lack of access to 
Canadian crude "will make Midwest refineries b, Whiting] less competitive" and that "[tlhe 
combined efforts of Enbridge's Southern Access pipeline project expansion and BP's Whiting 
Refinery investment" are necessary to provide the benefits of a secure, stable, economic, and 
adequate supply of petroleum products to the "consuming public." Such benefits include the 
"capability to produce up to 15 percent additional motor fuels" that will result from BP's Whiting 
expansion. 
Source: Testimony of J. L. Rhoades; see Enbridge Exhibit 5 at 100-103, 120-127, 138-140, 
146-149, 223-224, 233-242. 
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ICC Staff Data Reauest 

ENG 1.45 Will the $3 billion BP refinery expansion actually increase the output capacity of the 
refinery? Indicate the source of the information provided. 

Response prepared by: 
Name: Dale Bursess 
Title: Director Southern Access 
Address: 10201 JasDer Avenue 

Edmonton, AB T5J 3N7 

Yes, BPs output capacity will increase at Whiting Refinery following their recently announced 
expansion. See response to ENG 1.44. Enbridge Exhibit 5 at 126-127; Testimony of J.L. 
Rhoades. 
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ICC Staff Data Request 

ENG 1.46 Is Enbridge aware of any other proposed pipelines that would bring Canadian crude 
into the region and lessen the need for the proposed Enbridge pipeline? 

Response prepared bv: 
Name: Dale Burgess 
Title: Director Southern Access 
Address: 10201 Jasper Avenue 

Edmonton. AB T5J 3N7 

Enbridge is not aware of any other proposed pipeline that would bring Canadian crude into the 
Chicago area refineries region and lessen the need for the proposed Enbridge pipeline. As 
stated in Enbridge’s Application filed in June 2006, ”TransCanada’s proposed “Keystone” line 
would serve Wood River and not the Chicago-area refinery market” (See Footnote 12, Page 
23). 

Therefore, the TransCanada’s Keystone project and Enbridge’s Southern Access Expansion 
project, as proposed in ICC Docket No. 06-0470, are not competing projects for the same 
market areas. 
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ICC Staff Data Reauest 

ENG 1.47 When does Enbridge expect it will have made an offer to each and every landowner 
along the proposed routes? 

Response prepared bv: 
Name: Dale Burqess 
Title: Director Southern Access 
Address: 10201 Jasper Avenue 

Edmonton. AB T5J 3N7 

Enbridge understands this request to address the presentation to each landowner of an offer of 
a specific dollar amount for the acquisition of the actual easement interest@) required in each 
tract. As indicated in Enbridge Exhibit 2 (lines 209-288), Enbridge has been negotiating with 
landowners for months concerning such matters as the Southern Access and Southern Lights 
projects, the potential routing of each, the potential placement of rights-of-way and workspaces 
within tracts, accommodations of landowner concerns. and mitigation of impacts. As noted @. 
and infra at Response to ENG 1.51), preparation of final easements requires completion of 
detailed civil and environmental surveys and Enbridge is in the process of performing such 
surveys, having already acquired written survey permission from the great majority of the 
several hundred landowners holding the 700-plus tracts comprising the routes. To expedite this 
process, Enbridge is contacting landowners and soliciting options for the purchase of 
easements. This process began in November of 2006 and is continuing. The option 
documentation (examples of which have been provided to the Staff) includes a preliminary 
sketch of the easement locations and details (supplanted later by a final plat document) which 
must be prepared from survey results as they become available. The surveying process is 
currently proceeding along the Southern Access route from north to south and, accordingly, 
Enbridge is now preparing option documentation for tracts in Boone and DeKalb Counties. As 
the documentation is completed, easement acreages are computed and valuations assessed, 
based on Enbridge's policy of offering fee values for easement interests, so option packages 
can be prepared and presented with actual dollar values (which are adjusted as required by final 
survey results). Enbridge is proceeding as rapidly as possible with this process and hopes to 
complete it - the presentation of options -- by the end of the first quarter of 2007, so that 
preliminary construction work can begin at selected sites. However, it is not possible to state a 
specific date by which "each and every landowner" will have been presented with an option 
package. It is, of course, in Enbridge's own interest to advance this effort as expeditiously as 
possible and that is Enbridge's intention. 
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ICC Staff Data Request 

ENG 1.48 What was the date that Enbridge made its first offer to an Illinois landowner on this 
project? 

Response prepared by: 
Name: Dale Burcless 
Title: Director Southern Access 
Address: 10201 Jasper Avenue 

Edmonton, AB T5J 3N7 

Enbridge made its first offer to its affected landowners on November 30, 2006, and is continuing 
to submit options to its landowners as the proposed pipeline route is confirmed through the 
multi-phase negotiation process as explained above. 
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ICC Staff Data Request 

ENG 1.49 How many land agents does Enbridge have working on the Illinois portion of this 
project? Are these individuals devoting themselves entirely to the Illinois portion of this project? 
If not, what portion of his/her time is each of them devoting to easement negotiations for the 
Illinois portion of this project? 

Response prepared by: 
Name: Dale Burqess 
Title: Director Southern Access 
Address: 10201 Jasper Avenue 

Edmonton, AB T5J 3N7 

Enbridge has six (6) experienced land agents working on the Illinois portion of the proposed 
project. These agents devote 100% of their time to working with the affecting landowners in 
acquiring land rights through the multi-phase negotiating process, which includes securing 
survey permission rights, negotiating location of pipeline on the landowners' property, and 
making offers for compensation. 

As filed in Doug Aller's direct testimony on Dec. 21, 2006, Enbridge has established a field right- 
of-way office in Sycamore, Illinois, and hired ten ( I O )  experienced right-of-way personnel, who 
were then trained in Enbridge's policies and standards for acquiring land rights. The office is 
staffed with six (6) land agents, three administrative office employees and one right-of-way 
supervisor, who devote 100% of their time to the proposed project. The administrative 
employees manage the daily office functions such as taking phone calls and maintaining 
landowner data bases and communication logs. The right-of-way supervisor is responsible for 
the overall right-of-way activities to acquire land rights for the proposed Southern Access 
Expansion and Southern Lights project in the State of Illinois. 

Enbridge has also hired a Public Communications Manager who is based in Illinois and 
dedicated to the Southern Access Expansion and Southern Lights project in the states of Illinois 
and Wisconsin. This person is responsible for communicating information about the proposed 
project to local and state public officials. 

In addition to the personnel mentioned above, Enbridge has established a public internet web 
site location at http://www.enbridqe-expansion.com/expansion/ which contains the latest 
information about the Enbridge Expansion projects throughout the midwestern states, including 
Illinois. This web site also provides stakeholders with an array of information about the Illinois 
project, including a map and points of contact if more information is needed. 

http://www.enbridqe-expansion.com/expansion


Illinois Commerce Commission 
Response to Third Data Request January 4,2007 
Enbridge Energy 
Docket No. 06-0470, as amended 
Page 7 of 10 

ICC Staff Data Reauest 

ENG 1.50 Has Enbridge identified and made contact with every landowner along the entire 
proposed routes for both the Southern Lights and the Southern Access projects? If Enbridge is 
unable to identify and/or make contact with certain landowners, explain how it will go about 
making an offer to acquire the land. 

Response wepared by: 
Name: Dale Buraess 
Title: Director Southern Access 
Address: 10201 Jasper Avenue 

Edmonton. AB T5J 3N7 

To date, Enbridge has identified and made contacts with each and every landowner along the 
proposed route for Stage 2 Southern Access Expansion and Southern Lights ("SL") and SL's 
Manhattan-to-Streator Lateral. 
to identify and/or make contact with a certain landowner due to a deviation in the proposed 
pipeline route, Enbridge would use the following due diligence procedures to locate such 
landowner(s). 

However, if the situation would arise where Enbridge is unable 

1. Part of Enbridge's Right-of-way Acquisition standards is to perform full title work on all 
tracts of land to determine the correct name and address of the landowner. 

2. If title work is inconclusive, Enbridge contacts the name listed on the county tax roll to 
help identify the correct name and address of the landowner. 

3. If due diligence work from Nos. 1 and 2 above is inconclusive, Enbridge sends its land 
agents to talk with neighbors to glean as much information as possible to help identify 
the correct name and address of the landowner. 

4. If due diligence work from Nos. 1, 2 and 3 prove to be inconclusive as well, Enbridge 
would use the World Wide Web as its tool to research various public databases to help 
identify the correct name and address of the landowner. 

5. If all of the above proves to be inconclusive, Enbridge would conclude that it had made a 
good-faith effort to identify the correct name and address of the landowner, and then 
pursue legal alternatives as applicable under state laws, such as notice by publication. 
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ICC Staff Data Request 

ENG 1.51 Update ENG 1.41 and continue to provide monthly updates for the remainder of the 
discovery phase of this docket. Include the date of the last contact or offer, and the current 
status of the negotiations for each landowner. When providing this data, distinguish between 
the Southern Access project and the Southern Lights project. 

Response prepared bv: 
Name: Dale Burqess 
Title: Director Southern Access 
Address: 10201 Jasper Avenue 

Edmonton. AB T5J 3N7 

Enclosed hereto as Attachment A is the information needed to update the ICC Data Request 
No. 1.41 for the Southern Access Expansion and Southern Lights project. Enbridge is also 
including in this attachment the date of the last contact and the current status of the negotiations 
for each landowner associated with the proposed pipeline route for Stage 2 of Southern Access 
Expansion and Southern Lights and the proposed pipeline route for Southern Lights' Manhattan 
to Streator lateral. 

Additionally, Enbridge is providing the following information to explain its process in acquiring 
survey permission from its affected landowners: 

Part of Enbridge's easement-acquisition process is the performance of detailed 
geographic and environmental surveys of each parcel, or "tract," that will be part 
of the pipelines' rights-of-way. To perform these surveys, Enbridge solicits 
written permission from each landowner authorizing Enbridge to enter the 
landowner's property and inspect and survey the areas under consideration for 
use as permanent and temporary easements, as well as the general 
configuration and condition of the larger property itself. Enbridge's right-of-way 
agents solicit such survey permission by personally contacting landowners; 
presenting and explaining the survey permission form, which indemnifies the 
landowner from liability for any injury to Enbridge personnel; reviewing with the 
landowner Enbridge's project plans and specific requirements for each tract; and 
answering landowner questions about pipeline construction procedures and 
schedules, agricultural and other impacts, and acquisition policies. These 
contacts are made on a face-to-face basis and may involve several meetings or 
conversations; however, if the landowner is not a resident in Illinois and cannot 
be personally visited (a rare situation), Enbridge either deals with the landowner 
by mail and telephone or with the landowner's designated representative (tenant, 
family member, attorney, etc.). Virtually all of the identified landowners along the 
collocated Southern Access/Southern Lights route and along the Southern Lights 
Lateral route have been solicited for survey permission. To date (as of 1/17/07), 
Enbridge has received survey permission from approximately eighty-eight 

CHl3711639v.l 
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percent (88%) of the landowners along the collocated route and from over 
seventy percent (70%) of the landowners along the lateral route. The survey- 
permit forms are retained in Enbridge's tract files. 
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ICC Staff Data Request 

ENG 1.52 Provide updated maps, DVDs, and other relevant materials that show the proposed 
route and other alternative routes currently being considered for the Manhattan-Streator Lateral. 

Response prepared by: 
Name: Date Burqess 
Title: Director Southern Access 
Address: 10201 Jasper Avenue 

Edmonton, AB T5J 3N7 

On January 17, 2007, Enbridge representatives met with ICC Staff at the Sycamore Field Office 
to visually review and discuss the proposed pipeline route for the Manhattan- to-Streator 
Lateral. The information being requested above was provided to Staff at that time. However, 
additional copies are available upon request. 
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1211912006 
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Jefferya Kalhryn Wasson 

Jennie Margherio 

Jesse Cole TU 01-362-164849 

Enbridge Energy Partnen, L.P. & Enbridge Energy, Limited Partnership 
RE: ICC Date ReqWstdated January4.2007 
Attachment A t 0  ENG 1.51 

P 0 Box 546 Sarnonauk LaSalkI IL 60552 1z1112m 
Rutland 

8 Ongoing 
2174 N 2925th Rd Memeilks LaSallel IL 61341 9120/2006 

Rutland 
6 o w 3 m J  

6955 Gurler Rd DeKaib DeKaibl IL 60115 611512006 

Line Lis3 for -02 Route for Southern Access Expansion and Southern tights Pmjecl 

Jorena A Chambers. Trustee 

6740 Keslinger Rd DeKalb DeKahl IL 60115 6/14/2006 
Anon 8619 

3 0 n - g o i ng 
James T. Gordon 9110 sconst S p r i W l d  LaSalk1 VA 22153 1012312m 

Allen 
7 On-going 

Jane TnrmbO Stratton Ann: Torn Wabh. 1212 LaSaLSl. Ottawa LaSallel IL 61350 

2162 N 251h Rd. Marseilles LaSalleI iL 61341 1012412006 
Fall River 

1 1  n"--i"  ̂

4 on-going 
John J. Langhoff I): John Langhoff and do John Langoff I1 13361 E 29W Blackslone Livingston I IL 61313 513112w6 
Kathryn Langhaff. life estate Nom Rd Sunbury 

John N. and Cam1 M. Thomas 2307 N 44th Rd Sheridan LaSaiiel IL 60551 5/9/2006 
4 On-going 

Adarns 

Juan M. Sr. Nellie A. Martinez 7456 Huber Rd 

Judy L. Campbell 28187 N. 14w E Rd 

JOhn Rosenwinkel EMR TR#100 13076 Galena Rd Plan0 DeKalbl IL 60545 911 512006 
Vidor 9522 

6 On-going 
Jose l~rael Tavare~ 7402LoganAvenue Bebidere Boonel IL 61008 1217/2006 

7 *_ _.?.. 
Bonus 

._ -l,y."y 

Bevidere Boonel iL 61W8 511612006 
spring 

7 On-going 
Bkkstone Livingstonl IL 63131 511612006 

Sunbury 
5 On-gaing 

Joseph Hetlel I 
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Kenneth E. Johnson 

Klaris K. Nisbel 

Spring 
6 On-wimg 

3297 N Stale RI 71 on- LaSalkI IL 61350 11/6/2006 
Ruthnd 

7 On-going 
8283 Wesson Rd Leland DeKalbl IL 60531 11/11/2006 

Kurt Lawilzen F ViClW 
6 On-going 

1904 E Demon Dr Ponliac Livingston/ iL 61764 12/11/2006 
Esmen 

7 omgoing 
Landau Family LTD Partnership do Robert Wwdmw P 0 Box 19266 Springfieid Bwne / IL 62794 1012712006 

9260 , BDnUS 

I I I I 
MWGtismerTrust#l&JCGriemer 8105LeemRd Union Boonel IL 60180 1212012006 
T u 1  111 LeRoy 

rn  ,?-..A"" ." - . .~S. , .~  
Margareland Eib& Knuteson c/o Dr. LeeKnuIeson 1511 251hAve Monroe Livingslonl W1 53566 ioi2412006 

Sunbury 
5 Ongoing 

Margarel and Elbert Knule~on do  Dr. LeeKnulesan 1511 251hAve Monm Livingston/ Wi 53566 1012412006 

c "_ ^^i^^ 
Sunbury 

M 4W Washington St Marseilles LaSailel IL 61341 7124/mo6 
Rutland 

7 O w i n g  
Marie T Manw 1998 Twsl 15624SummerGlen DdandPark DeKalbl iL 60462 711412006 

Court DeKalb 2848 
9 o w n 9  
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dated March 28, 
1984 M a  Tmst No. 
84-1M). 112 interest 
AND Margaret Lucille 
Lambert. Trustee 
under Private Tmst 
Agreement dated 
March 28. 1984. dkla 
T w t  NO. 84.125.112 
interest 

- 8 Ongoing 
Mm. Nancy C Vial. J ~ s i e e  of the Richard E Vial Box 499 Ponbac Livingston1 IL 61764 It1312006 

Testamentary Trust Sunbury 
Donald c Vlai. Lynn 
0uendgen 

5 Owgoing 
Myrtie M 8 Alvin W Warren 2543 State Rte 23 L&nd DeKalbl IL 50551 612212006 

Victor en43 
5 On-going 
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Richard Alvarado 

Kingston 
9 Ow*g 

1910 Oltawa Avenue wwa LaSak l  IL 61350 10/5no06 
Grand 

2 
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MachmemAtoENG 1.51 

Timber Rd Boon€ 

9075 Elva Rd D e k b  DeKalbl 1L 60115 11/212w6 
13 ORgOing 

DeKalb 8907 
9 0 n - g o i n g 

as Trustee under the 22414 Streit Rd Haward Bwnei IL E4033 12/13/2006 
Provisions of a T w t  LeRoy 8329 
Aareement dated 
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RE: ICC Date ReqUBst dsted Janualy 4,2001 

Attachment A t o  ENG 1.51 

I I I I 
6431 Stale Line Rd Thad Jchwi~1 and Brandi JOhnson Poplar Grove Boone I 

LeRoy 
I I i I 

Thomas E. Braden Successor Trustee 352 N 325 E Valpaniso Livingston 
under Tmsl €smell 
Agreement and 
Warranly Deed 
establishing the 
Mildred M. Braden 
Trust daled 10.27- 
1977 Life Eslates to 

J-" Annett 
and RobertO.Annet1 
undwided 112 i n m l  

Mmrnunication onty: 

WiHiam RAhiberg, Lesley, Kirslen 8 5166 Fern HiH Rd 
Lisa Mlberg spring 

Wiiiiam 1. Andree. Tmlee and 12305 E 3153 N Rd Blacktone Livingston 
Marityn R Andree, TruStee Sunbury 

Wiiiis F. Heide &Donna Rae Heide 7828 S Mayfew Rd DeKalb DeKaibl 
Maflew 

Wilma J. Weson Trust 3292 Leland Rd Leland 0eKaIb I 
Vi&, 

WinTmst Asset Management CO., Custodian f w  Jack 1440 N Lake Chicago LaSalk I 
N.A. F i s k  Rolh IRA Shore Dr Grand 

Raoids 

1112nW7 

211812006 

111312006 

7110IZW6 

111 112006 

11212007 

111212W7 

0124Ro06 

11412007 

012112006 

012412006 

5/9/2006 

V132W6 

111W2W7 

012312006 

On-going 

On-going 

Owgoing 

O"-goi"g 

On-going 

On-going 

On-going 

Owgoing 

On-going 

On-going 

On-going 

On-going 

On-going 

On-going 
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Uns Lis1 for Southern L l g M  ManhaMn to Slrealor Laleral 

. a , .  I I I I I 

Lucille Cave PO Box 84 GandRidge IL 

Mae 8 Kenneth K. Readman Trust Larry J. Readman. Trustee Lane WilmingtDn IL 
30115 Readman 

Mari Jane Baudim 7745 S Swell Road Vemna K 
Trustee. Susan Lindeed 8 Daniel I I I 1 

60437 3 
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ATTESTATION 
For 

Responses to ICC Staff Data Requests ENG 1.44 - ENG 1.52 

PROVINCE OF ALBERTA ) 

1 

CITY OF EDMONTON ) 

DALE BURGESS, being first duly sworn on oath, deposes and states that he has read 
the responses to Staff Data Requests ENG 1.44 through ENG 1.52 and the answers 
made therein are true, correct and complete to the best of his knowledge and belief. 

n 
e this 18th day of January 2007. - 


